

Solid Waste Management Plan: TAC Meeting #4

3/26/26




Agenda

1. Welcome
2. APP Presentation – *MaeEllen Megginson, Master of Public Policy candidate at the Batten School*
3. Process and Timeline Review
4. Next Steps
 - Complete Worksheet - Finalize Implementation Plans by June 1
 - Final Meeting: July 9 at 10:30
5. Discussion
6. Adjourn

SWMP Regulatory Requirements

- VA Regulatory Requirement to update SWMP
 - Adopt new 20-year plan by October 7, 2026
- SWMP Requirements - outlined in 9VAC-130-120 & 9VAC-130-125
 - Basic Planning Elements
 - Objectives for the 20-yr planning period
 - Discuss plan implementation and tracking
 - Facility names, capacity, and lifespan
 - Provision strategy for necessary funds and resources
 - Public education and information strategy
 - Consider public-private partnerships and private sector participation in execution
 - Maintain a 25% recycling rate

Waste Management Hierarchy





Next Steps

- a. Complete Worksheet - Draft Implementation Plans
 - Final versions due June 1
- b. Next Meeting: July 9 at 10:30 am
 - TJPDC Shares Draft Plan

Planning Resources

Available on the TJPDC SWP Website under TAC Meeting Materials



Planning Schedule

Technical Advisory Committee Meetings

Five meetings to coordinate the update with local staff and stakeholders

2

Public Engagement
Survey, Virtual Workshop, Public Comment, Public Hearing, Local Presentations

4

Draft & Finalize Plan
Present to TAC, open public comment period, incorporate feedback

6

Sep – Jul 26

Sep – Oct 25

Oct 25 – Sep 26

Dec – Feb 26

Mar - Jul

Sep - Oct

1

Data Collection & Analysis
Current & future waste generation projections

3

Implementation Planning
Determine goals, objectives, and implementation schedule

5

Adoption
Public hearing, present to TJPDC, localities, and submit to DEQ