

TJPDC FY21 RTP Work Program Timeline

- **Assist rural localities with local planning efforts (Ongoing)**
 - Coordinate Smart Scale application completion for Nelson County (July 2020 – August 2020)
 - Assist Nelson County with Transportation Planning efforts related to Comprehensive Plan update (January 2021 – May 2021)
 - Regional electric vehicle charging existing infrastructure inventory and identification of regional need
 - Initial project meetings to discuss scope and timeline held in July
 - Full scoping to occur July-August
- **Rural Long-Range Plan (August 2020 – October 2020)**
 - Creation of the online dashboard of RLRP data will mimic work being done for the MPO, which began in July.
 - Present draft dashboard at November Rural Tech meeting.
- **Town of Louisa, Mineral, and Scottsville Bicycle and Pedestrian Infrastructure Assessment (September 2020 – February 2021)**
 - Staff will present initial project ideas and case studies of similar projects at the July Rural Tech meeting
 - Project scoping will occur in August with a September kick-off date
- **Regional Freight Traffic Study (December 2020 – June 2021)**
 - Scoping for the full freight study will occur in late summer/early fall with an anticipated project kick-off date in November/December.
 - Staff anticipates this to be a six-month long process, with a project delivery in June.